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CCRNo. 97-0713A Logged Date 05-02-97 |[Rev. A Request Type CCR
Priority Routine [_] Urgent [X] Emergency [ ] | Affected Release B Change Class ||
T|tleédescr|pt|on) Link changes, Rewordings, and Deletions to CSS-L4 regs as part of BO
validation
Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference
AC 96-0561

RTM Change Start New Baseline |:|

Problem

Requirement and/or link modifications are needed for BO validation; compliance to release B TAM(s) and/or DID
304 rejection letter comments; and/or Release B re-plan release allocations to BO or B1.

Proposed Solution

Requirement and/or link modifications and/or release attribute changes are made as warranted. For non-
allowable attribute values use: “unverified” for ace(lotance and system verification status (RbRs);
‘L;nV?I’Ifledk’) folr verification status (L4s); and ~ approv for L4 status. Data reflects RTM
4/18/97 Dbaseline.

The “Verification methods” for C-CSS-60600 should be “test”.

Impact Analysis:

Organizations Affected: BOO [] Contracts [T] ECS Chief Eng Fos [] M&o []
Procurement [] QO Rel. Dev Rel. A [] Rel.C [] SCDO Arch. []
Science Off [] Security [] Subcontract [] Sys. Eng Sys Verf
Acpt
Cost: None small [] Medium [] Large []
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None Other
Additional LOC Man-Months
Materials
Originator Abraham Parangot (signed) Abraham Parangot 5/13/97
Signature Date
Office Sys. Eng. Office Manager (signed) Edward Nicosia for F. Davarya 5/13/97
Signature Date
Disposition Approved Approved w/Comment [ ] Forward [ ] Disapproved [ ]
Comments:

CCB Chairperson (signed) Joe Guzek 5/13/97

Signature Date
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